Name: City of West Lafayette SRF Loan Number: WW 12792206

DUNS Number: 04 455 2636 |CCR Number: I 6NKJ2 Request Number: 12
Mailing Address: 609 West Navajo Street

City: West Lafayette [state: | N ZipCode: (47906

Contact Person: Judith C. Rhodes, Clerk-Treasurer Contact Phone Number: [(765) 775-5150
Authorized Representative: Mayor John R. Dennis, or Clerk-Treas. Judith C. Rhodes [Auth. Rep. Phone Numbei (765) 775-5100
If requesting reimbursement to the Participant by wire transfer, please provide the following information:

Bank Name: Bank Routing Number:

Account Name: Account Number:

Description of work for which claim is being made (services,
fees, type of work), etc:

Northside Regional Lift Station and Force Main

Is any part of this claim funded by an alternate funding source? | O YES NO

If yes, please identify the source and amount of the claim funded by the alternate source (OCRA, SAP, Local Funds) :

Source: Amount: $0 I
Is any part of this claim funded by the Indiana Brownfield's Program? ] YES NO
Has the Participant paid the request and is now seeking reimbursement? O YES NO
Is any part of this claim a result of a change order? If yes, please attach the SRF change order approval letter. | YES NO
Are there Green Project Reserve components involved in this request? O YES NO

If yes, please describe:

Original Loan Amount: $4,200,000
Total Amount of Previous Disbursements: $698,169
Balance Available After this Disbursement: $3,467,918
. Amountto Contractor for this Request: - - . . - . $33,913
Is any part of this request a partial or final release of retainage to the contractor? l O YES I NO
Contractor Name: | Greeley & Hansen |DUNS Number: l04 569 9949
Mailing Address: fLockbox 619776, PO Box 6197
City: | Chicago State: IL |ze: |s0680-6197
Wiring information:
Bank Name: Bank Routing Number:
Account Name: Account Number:
_ Retainage Amount for this Request: $0
Please select one of the following retainage payment options:
Participant requests that the retainage amount be held by SRF: |
Participant requests that the retainage amount be sent to the Participant via check to the mailing address listed. ™
Participant requests that the retainage amount be sent to the following bank: 1
Bank Name: Bank Routing:
Account Name: Account Number:
_ Total Amount of This Reques $33,913

The undersigned hereby certifies that this Request is true and correct, that the claim underlying this Request is legally due (and is payable from SRF) in accordance with the Participant's
Financial Assistance Agreement with the Authority.

Authorized Representative Date:

Signature: 7-May-13




For customer service, call 312 578 2375.

Billing Number: 29
Invoice Number: INV-0000378479

Description:
Bill To:
CITY OF WEST LAFAYETTE
ATTN: MR. DAVID HENDERSON
UTILITY DIRECTOR
500 SOUTH RIVER ROAD
WEST LAFAYETTE, IN 47906

Customer Number: 0791

Prime Contract Number:

Project Number: 0791C.01

Project Name: NORTH SIDE REGIONAL LS&FM
Terms: NET 30

Due Date: 05/18/2013

DL 3.20 Off, 3.0 FIid
Total Labor

Architectural Servs
Sub-Consultants
Travel
Printing

Total ODC's

Mark-up on ODC's
Mark-up Subtotal

Invoice Total

Current Incurred Hours:

GREELEY Ano HANSEN

P.0. Box 6197

Chicago, Illinois 60680-6197
p 312 558 9000
www.greeley-hansen.com

I

Invoice Date: 04/18/2013

NORTH SIDE REGIONAL LIFT STATION AND FORCE MAINS

Remit To:

GREELEY AND HANSEN

LBX 619776
P.O. Box 6197

CHICAGO, IL 60680-6197

Contract Value

Cost: 869,600.00
Fee: 0.00
Total: 869,600.00
Cumulative Amount Billed: . 511,179.88/
Billing Period From: 03/16/2013
To: 04/12/2013
_Current
Amount
32,705.18
32,705.18
0.00
1,150.00
0.00
0.00
1,150.00
57.50

57.50

- -
~

3301268

1

265.50

)

Page:

Cumulative
Amount

371,642.78

371,642.78

54,096.32
80,613.64
351.87
507.44

135,569.27

3,967.83

3,967.83

511,179.88

1



For customer service, call 312 578 2375.

(L

IEELEY AnD HANSERN

P.0. Box 6197

Chicago, lllinois 60680-6197
p 312 558 9000
www.greeley-hansen.com

Billing Number:
Invoice Number:

29
INV-0000378479

Project Number:
Project Name:

NORTH SIDE REGIONAL LS&FM

Group Description: Total Labor
Labor Current
Cat Desc Employee/Vendor Hours
01 CIVIL- SANITARY TEUSCH, JOSEPHM 21.50
ASSOCIATE
01 CIVIL- SANITARY 21.50
ASSOCIATE ]
02 CIVIL-SANITARY HARDY, JEREMY D 61.75
ENGINEER
02 CIVIL-SANITARY VANKAYALA, PRAVEEN 18.50
ENGINEER
02 CIVIL-SANITARY 80.25
ENGINEER
04 CIVIL- SANITARY RODENBECK, MATTHEW J 23.75
DRAFTER
04 CIVIL- SANITARY 2375
DRAFTER
22 CONSTRUCTION GELLER, GREG M 97.50
ENGINEER
22 CONSTRUCTION 97.50
ENGINEER
23 CONSTRUCTION  MONTGOMERY, BRENDAN M 18.00
TECHNICIAN
23 CONSTRUCTION 18.00
TECHNICIAN
32 ELECTRICAL KROENUNG, JEFFREY C 20.00
ENGINEER
32 ELECTRICAL LATIFF, KHADIJAH A 4.50
ENGINEER
32 ELECTRICAL 24.50
ENGINEER
DL 3.20 Off, 3.0 Fid 265.50
Total Labor 265.50

Non-T&M Labor Supporting Schedule

Current
Amount

1,192.39

1,192.39

2,269.93

685.24

2,955.17

666.43

666.43

4,184.70

4,184.70

539.28

539.28

804.40

173.256

977.65

10,515.62

10,515.62

Page: 2

Invoice Date: 04/18/2013



For customer service, call 312 578 2375.

I

GREELEY aAanD HANSEN

P.0. Box 6197

Chicago, lllinois 60680-6197
p 312 558 9000
www.greeley-hansen.com

Billing Number: 29 Project Number: 0791C.01
Invoice Number: INV-0000378479 Project Name: NORTH SIDE REGIONAL LS&FM Invoice Date: 04/18/2013
Non-Labor Supporting Schedule
Group Description: Total ODC's
JE No./ Current
Description Transaction Vchr No. FY/PD Vendor Invoice ID Amount
Line Description: Sub-Consultants
Subconsultants Subconsultants 215496 2013/4 FINK ROBERTS & 1 1,150.00
PETRIE, IN
Total:  Sub-Consultants 1,150.00
1,150.00

Total ODC's

Page: 3



RECEN

Established in 1944

Consulting Engineers

BREELEY AND HANSEN

4040 Vincennes Circle

;~FINK ROBERTS & PETRIE, INC. Suite 300

Indianapolis, Indiana 46268
http://www.frpinc.com

317-872-8400 Telephone
317-876-2408 Fax

March 27, 2013

Project No: 09065.B0
Invoice No: 1
Attn: Accounts Payable
Greeley & Hansen Engineers
6640 Intech Blvd.,Suite 180
Indianapolis,, IN 46278-2012
Project 09065.B0 North Side Regional Lift Station - CA
Professional Services from February 23, 2013 to March 22, 2013
Fee
Total Fee 23,000.00
Percent Complete 5.00 Total Earned 1,150.00
Previous Fee Billing 0.00
Current Fee Billing 1,150.00
Total Fee 1,150.00
Billing Limits Current Prior To-Date
Expenses 0.00 0.00 0.00
Limit 1,500.00
Remaining 1,500.00
Total this Invoice $1,150.00

Project Manager

Coiptal.

1]

i

GREELEY AND HANSEN

Org. Abbreviation #

CURRENT AMOUNT: 5_|, |50

DIRECT PROJECT #
GHC Bl yo el .

" Mark Appropriate GIL Account

Biftable Ng:

X 5020.00 Subconsultants O

0 5025.00 Specialists a o
0 5035.00 Printing O

0 5045.00 Postage/Del O

U 5046.99 Other Exp il

APPROVED BY:

_9c

5146 49

7,/ =

DATE:; i[g Z[E

Please return 1 copy of invoice with payment. Thank You!



100 S. Wacker Drive, Suite 1400
Chicago, lllinois 60606

p 312 558 9000

f 312 558 1986
www.greeley-hansen.com

April 18,2013

Mr. David Henderson

Utility Director

City of West Lafayette
Wastewater Treatment Utility
500 South River Road

West Lafayette, IN 47906

Subject: North Side Regional Lift Station and Force Main
Invoice No. 378479

Dear David:

The enclosed invoice is for services related to the North Side Regional Lift Station and Force Main project in
accordance with the agreement dated September 28, 2009. Invoice No. 378479 covers services provided from
March 16, 2013 through April 12, 2013 including:

e Review of the following Submittals:
o RFI-002 — Manhole Lid and Frame
RFI - 003 — PVC Pipe Penetrations
RFI - 004 — Sump Pump Anchoring
01500-001 — Damage Survey
02251-002 — Wet Well Excavation Plan
02509-001 — Precast Manhole
03150-001 — Bentonite Clay Waterstop
03150-009 — PVC Waterstop
03310-001 — CIP Concrete, Mix Design (Resubmitted)
07160-001 — Crystalline Waterproofing
11308-001 — Submersible Sewage Pumps
15110-002 — Air Release Valves (Resubmitted)
16230-001 — Generator and ATS
16266-001 — Adjustable Frequency Drives
16413-001 — Gear and TVSS
, o 16500-001 — Lighting
Attended Progress Meeting No. 2 on April 10, 2013
Prepared and Distributed Progress Meeting Notes — No. 1 and No. 2
Continued coordination with SRF, PRF, Schneider, and City related to ARPL.
Continued coordination with RL Turner.
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Please call me if you have any questions.

Thank you.

Sincerely,

Greeley and Hansen

Joseph M. Teusch

Jmt/img

!

GREELEY Ano HANSEN



